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Contract No. |Station

Mile/Line:

C/s

Pier 5 Hinge; 92.25

Total =219.87 S.Y.

engineer's scale tape.

9214 Project Limits Pier 2 and Pier 5 Bridge 154N
Staked by Date Work Started Date Work Completed Date
9/9/2019
Calculated by Date Checked by Date Inspector Date
Karlee Morrier E. Knudson Karlee Morrier 9/23/19
9/23/2019 9/27/2019
HINGE CONCRETE REPAIR
BID ITEM #22
UNIT: S.Y.
GROUP 3

7-23-19: 154N Pier 2 Hinge; 127.62

| measured the square footage of delaminated concrete that was chipped out with a

Material Luster Seal WB 300 is approved per Ram 0026 but has not been posted to the
ROM. 7.5 Gallons of this material was used for both hinges under Bridge 154N.

63 bags of the Eucorepair V100 was used for both hinges under Bridge 154N.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
022.03.01 Patching Mortar Extended ~ Euclid EucoRepair V100 RAM-0020.3 g / Satisfactory test report
with Aggregate for air content &
compressive strength
performed once per
shift
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0022 HINGE CONCRETE REPAIR 3 9/20/2019 S.F. 2199 660 EK 09/27/19 17
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